
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 01/09/2014

to 05/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14362-12-000-0

Estimate Summary By Project

Estimate Number: 0012

06/02/2014

Contract Location: Time Allowed:

0.154 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone: (404)633-5522 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/22/2012

07/06/2012

07/23/2012

07/31/2012

08/09/2012

05/01/2013

00/00/0000

427 Days

09/30/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 64.40

275 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,310,680.78

$1,299,073.88

$6,203.62

98.30%

Counties:

Meriwether

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333183-.01000 $1,310,680.78 $1,299,073.88 $6,203.62 99.53% $280.83

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 01/09/2014

to 05/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14362-12-000-0

Estimate Summary By Project

Estimate Number: 0012

06/02/2014

Project Number: 333183-.01000 SR 85 ALT - 0.154 MI BRIDGE REPLACEMENT

 

BRST0-0074-01(051)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,030,699.01 $1,030,474.35 $224.66

Non-Participating $257,674.78 $257,618.61 $56.17

Total Earnings $1,288,373.79 $1,288,092.96 $280.83

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,288,373.79 $1,288,092.96 $280.83

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $16,103.37 $16,103.37 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,304,477.16 $1,304,196.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $280.83

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 01/09/2014

to 05/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14362-12-000-0

Estimate Summary By Project

Estimate Number: 0012

06/02/2014

Project Number 333183-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 004-0022     EXTRA WORK - LS  .000 1.000

 -18000.000 .000

Liquidated Damages for Site 01

Failed to Open Roadway - 18 CD's @ $1,000.00

1.000 $.00 ($18,000.00)

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  954.000 1,324.650

 21.600 .000

 

 

1,324.650 $.00 $28,612.44

0025 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  137.000 257.440

L BITUM MATL & H LIME 86.180 .000

 

 

257.440 $.00 $22,186.18

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  234.000 346.810

TL & H LIME 79.800 .000

 

 

346.810 $.00 $27,675.44

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  81.000 182.300

L & H LIME 82.690 .000

 

 

182.300 $.00 $15,074.39

0040 413-1000     BITUM TACK COAT GL  212.000 586.000

 4.120 .000

 

 

586.000 $.00 $2,414.32

0055 441-0104     CONC SIDEWALK, 4 IN SY  419.000 440.556

 24.500 .000

 

 

440.556 $.00 $10,793.62

0060 441-4020     CONC VALLEY GUTTER, 6 IN SY  223.000 300.885

 32.500 .000

 

 

300.885 $.00 $9,778.76



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 01/09/2014

to 05/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14362-12-000-0

Estimate Summary By Project

Estimate Number: 0012

06/02/2014

Project Number 333183-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0065 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,025.000 1,168.000

 13.400 .000

 

 

1,168.000 $.00 $15,651.20

Category Amount: $0.00 $114,186.35

Category Number: 0030 DRAINAGE

0150 668-2100     DROP INLET, GP 1 EA  2.000 3.000

 1960.000 .000

 

 

3.000 $.00 $5,880.00

Category Amount: $0.00 $5,880.00

Category Number: 0040 SIGNING AND MARKING

0200 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  74.690 78.688

 14.000 .000

 

 

78.688 $.00 $1,101.63

0210 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  58.470 59.800

 16.000 .000

 

 

59.800 $.00 $956.80

0235 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  1,056.000 1,127.000

 1.000 .000

 

 

1,127.000 $.00 $1,127.00

0240 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  55.000 58.000

 6.000 .000

 

 

58.000 $.00 $348.00

0245 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 90.000 136.000

 0.750 .000

 

 

136.000 $.00 $102.00

0255 654-1001     RAISED PVMT MARKERS TP 1 EA  20.000 28.000

 5.000 .000

 

 

28.000 $.00 $140.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 01/09/2014

to 05/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14362-12-000-0

Estimate Summary By Project

Estimate Number: 0012

06/02/2014

Project Number 333183-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0265 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  494.000 496.000

E), TP PB 6.000 .000

 

 

496.000 $.00 $2,976.00

0270 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  494.000 496.000

OW), TP PB 6.000 .000

 

 

496.000 $.00 $2,976.00

Category Amount: $0.00 $9,727.43

Category Number: 0050 EROSION

0280 163-0240     MULCH TN  21.000 23.550

 200.000 .000

 

 

23.550 $.00 $4,710.00

0320 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,552.000 2,240.625

 1.880 149.375

 

 

2,390.000 $280.83 $4,493.20

Category Amount: $280.83 $9,203.20

Category Number: 0060 BRIDGE

0360 207-0203     FOUND BKFILL MATL, TP II CY  13.000 13.273

 64.780 .000

 

 

13.273 $.00 $859.82

0365 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  147.000 161.381

 6.910 .000

 

 

161.381 $.00 $1,115.14

0370 441-0004     CONC SLOPE PAV, 4 IN SY  675.000 714.555

 34.150 .000

 

 

714.555 $.00 $24,402.05

0375 500-0100     GROOVED CONCRETE SY  706.000 706.444

 2.290 .000

 

 

706.444 $.00 $1,617.76



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 01/09/2014

to 05/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14362-12-000-0

Estimate Summary By Project

Estimate Number: 0012

06/02/2014

Project Number 333183-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE

0390 500-3002     CLASS AA CONCRETE CY  150.000 150.396

 607.390 .000

 

 

150.396 $.00 $91,349.03

0400 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  410.000 410.333

 84.260 .000

1

 

410.333 $.00 $34,574.66

0430 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  560.000 629.250

 49.040 .000

 

 

629.250 $.00 $30,858.42

Category Amount: $0.00 $184,776.88

Category Number: 0040 SIGNING AND MARKING

0460 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  578.000 686.000

 2.000 .000

 

 

686.000 $.00 $1,372.00

Category Amount: $0.00 $1,372.00

Category Number: 0010 ROADWAY

0480 500-3101     CLASS A CONCRETE CY  1.000 1.481

 250.000 .000

 

 

1.481 $.00 $370.25

Category Amount: $0.00 $370.25

Project Total Amount: $280.83 $1,288,373.79


